COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2012

ESTI MATE SUMVARY 10: 26: 58
CONTI D C17583 ESTI MATE NO 0011 PROG SPEC YR 2005
PO\ 17583- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 207.0 DAYS TI VE ALLOW 444 WORK DAYS
FEDERAL: ALAVEDA TO 6TH - C PH PERCENT TIME:  46.62 ORI G TI VE ALLOW 444 WWORK DAYS
PRQJECT NO STU 00881- 024
FEDERAL: ALAVEDA TO 6TH - C PH
NAVE OF ROAD: Federal Blvd
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PER CD ENDI NG 01/ 28/ 2012 DATE TIME STARTED 03/01/2011
9600 E. 104th Avenue DATE LET 12/ 16/ 2010 DATE WORK BEGAN 03/ 01/ 2011
DATE AWARDED 12/ 30/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 27/ 2011 DATE ACCEPTED
Hender son CO 80640 303/ 279- 0900 DATE NOTI CE TO PROCEED 03/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 9, 830, 834. 06 PARTI Ol PATI NG $ 4,780, 387. 06 $ 426, 971. 29
AWARD PRQJECT AMT: $ 7,848, 824.71 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 48. 63% TOTAL EARNI NGS 4,780, 387. 06 426, 971. 29
FUNDS AVAI LABLE: $ 5,050, 447.00 STOCKPI LED MATERI ALS 71,788.22 -10, 297. 50
GROSS EARNI NGS 4,852, 175. 28 416, 673. 79
TOTAL CLAI VB $ 0. 00 RETAI NAGE -117,732.37 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,734, 442. 91 416, 673. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,734, 442. 91 416, 673. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 416, 673. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 1.800 1.800
ACRE 0. 000 0. 00
12, 825. 00000 1. 800 23, 085. 00
0010 202-00001 Renoval of Structure 76. 000 71. 000
EACH 5. 000 3,775.00
755. 00000 76. 000 57, 380. 00
0015 202-00010 Renoval of Tree 21.000 17. 000
EACH 4.000 1, 826. 00
456. 50000 21.000 9, 586. 50
0020 202-00019 Renoval of Inlet 7.000 3. 000
EACH 2.000 1, 347.00
673. 50000 5. 000 3,367.50
0025 202-00021 Renoval of Manhol e 2.000 0. 000
EACH 0. 000 0. 00
722.50000 0. 000 0. 00
0030 202-00027 Renoval of Riprap 47. 000 0. 000
SY 0. 000 0. 00
38. 50000 0. 000 0. 00
0035 202- 00030 Renoval of Water Service 76. 000 64. 000
EACH 12. 000 2,262.00
188. 50000 76. 000 14, 326. 00
0040 202-00031 Renoval of Fire Hydrant 6. 000 0. 000
EACH 1. 000 611. 50
611. 50000 1. 000 611. 50
0045 202- 00035 Renoval of Pipe 926. 000 248. 000
LF 78. 000 1, 731. 60
22.20000 326. 000 7,237.20
0050 202- 00080 Renoval of Guard Post 42. 000 29. 000
EACH 5. 000 722.50
144. 50000 34. 000 4,913. 00
0055 202- 00155 Renoval of Wall 420. 000 232.000
LF 0. 000 0. 00

19. 60000 232.000 4,547. 20



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00190 Renoval of Concrete Median Cover Material 147. 000 123. 000
SY 0. 000 0. 00
10. 00000 123. 000 1, 230. 00
0065 202-00200  Renpval of Sidewal k 10, 936. 000 2, 774. 970
SY 274.950 2,268. 34
8. 25000 3, 049. 920 25,161. 84
0070 202-00202 Renoval of CQutter 3,913. 000 313. 000
LF 0. 000 0. 00
11. 70000 313. 000 3,662.10
0075 202-00203 Renoval of Curb and Cutter 8, 947. 000 4,189. 720
LF 789. 800 2,566. 85
3. 25000 4,979. 520 16, 183. 44
0080 202-00205 Renoval of Weel Stop 47. 000 43. 000
EACH 4.000 452. 00
113. 00000 47. 000 5,311. 00
0085 202- 00206 Renoval of Concrete Curb Ranp 346. 000 197. 690
SY 79. 800 778. 05
9. 75000 277.490 2,705.53
0090 202- 00207 Renoval of Brick Pavers 257. 900 242.900
SY 15. 000 241.50
16. 10000 257.900 4,152. 19
0095 202-00210 Renoval of Concrete Pavenent 3,618.670 3,214.770
SY 403. 900 3,917.83
9. 70000 3,618. 670 35,101. 10
0100 202-00220 *Renoval of Asphalt Mat 31, 303. 000 16, 073. 780
SY 747.200 5, 230. 40
7.00000 16, 820. 980 117, 746. 86
0105 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 762. 000 20. 000
SY 0. 000 0. 00
3. 55000 20. 000 71.00
0110 202- 00250 *Renoval of Pavenent Marking 9, 531. 000 8, 041. 000
SF 1, 490. 000 3,427.00
2.30000 9, 531. 000 21,921. 30



CONTI D C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-00300 *Renoval O Buil di ng(s) 1. 000 0. 900
LS 0. 000 0. 00
55, 275. 00000 0. 900 49, 747. 50
0120 202-00810 *Renoval of Gound Sign 12. 000 7.000
EACH 2.000 467. 00
233. 50000 9. 000 2,101.50
0125 202-00821 *Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
81. 80000 0. 000 0.00
0130 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
3, 506. 00000 1. 000 3, 506. 00
0135 202-00858 *Renoval of Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
233. 50000 0. 000 0.00
0140 202- 00900 *Renoval of Concrete Footing 35. 000 24. 000
EACH 8. 000 3, 040. 00
380. 00000 32. 000 12, 160. 00
0145 202-01000 *Renoval of Fence 1, 408. 000 1, 156. 000
LF 252. 000 995. 40
3. 95000 1, 408. 000 5, 561. 60
0150 202-04005 C ean Val ve Box 41. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0155 202-05150 *Sandbl ast i ng 1, 760. 000 0. 000
SF 0. 000 0. 00
2. 55000 0. 000 0. 00
0160 203- 00010 Uncl assi fied Excavation (Conplete In Place) 14, 561. 000 12, 694. 000
cY 1, 867. 000 11, 202. 00
6. 00000 14, 561. 000 87, 366. 00
0165 203-00100 Muick Excavation 3, 428. 000 3, 428. 000
CcY 0. 000 0.00
34. 30000 3, 428. 000 117, 580. 40



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 203-01500 Bl adi ng 15. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0175 203-01597 *Pot hol i ng 299. 650 286. 150
HOUR 13. 500 2,369. 25
175. 50000 299. 650 52,588. 58
0180 203-01622 *Sweepi ng (Wth Pi ckup Broom 386. 500 338. 250
HOUR 48. 250 9,577.63
198. 50000 386. 500 76, 720. 25
0185 206- 00000 Structure Excavation 1, 257. 000 749. 000
CY 0. 000 0. 00
6. 70000 749. 000 5, 018. 30
0190 206- 00100 Structure Backfill (dass 1) 457. 000 286. 000
CY 0. 000 0. 00
19. 00000 286. 000 5,434.00
0195 206- 00520 Filter Material (O ass B) 63. 000 29. 000
CY 6. 000 229. 20
38. 20000 35. 000 1, 337.00
0200 207-00205 *Topsoi | 1, 617. 000 0. 000
CY 0. 000 0. 00
43. 20000 0. 000 0. 00
0205 207-00210 St ockpi | e Topsoi | 1, 000. 000 901. 000
CY 0. 000 0. 00
3.10000 901. 000 2,793.10
0210 207- 00405 *Topsoi | (Special) 650. 000 650. 000
CY 0. 000 0. 00
53. 80000 650. 000 34, 970. 00
0215 208- 00002 *Erosion Log (12 Inch) 570. 000 570. 000
LF 0. 000 0. 00
3. 75000 570. 000 2,137.50
0220 208- 00020 *Silt Fence 2,230. 000 2,230. 000
LF 0. 000 0. 00
1. 30000 2,230. 000 2,899. 00



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 208-00034 *Gravel Bag 2,900. 000 1, 641. 000
LF 178. 000 827.70
4. 65000 1, 819. 000 8, 458. 35
0230 208-00045 Concrete Washout Structure 7.000 1. 000
EACH 0. 000 0. 00
876. 50000 1. 000 876. 50
0235 208- 00050 *StormDrain Inlet Protection 160. 000 11. 000
EACH 11. 000 1, 028. 50
93. 50000 22.000 2,057.00
0240 208-00070 Vehi cl e Tracki ng Pad 17. 000 3. 000
EACH 0. 000 0. 00
818. 00000 3. 000 2,454.00
0245 208- 00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 54. 500
HOUR 20. 000 934. 00
46. 70000 74.500 3,479.15
0250 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 200. 000 20. 000
HOUR 6. 000 385. 80
64. 30000 26. 000 1,671.80
0255 208- 00206 *Erosi on Control Supervisor 480. 000 169. 000
DAY 25. 000 2,862.50
114. 50000 194. 000 22,213.00
0260 208- 00400 Wat er Control 1. 000 0. 900
LS 0. 000 0. 00
20, 935. 00000 0. 900 18, 841. 50
0265 210- 00035 Reset Water Meter 28. 000 13. 000
EACH 1. 000 775.50
775.50000 14. 000 10, 857. 00
0270 210- 00050 Reset Fire Hydrant 4. 000 0. 000
EACH 0. 000 0. 00
2,922. 00000 0. 000 0. 00
0275 210-00810 Reset Gound Sign 29. 000 5. 000
EACH 0. 000 0. 00
175. 50000 5. 000 877.50



CONTI D: C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO. 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0.00
93. 50000 0. 000 0. 00
0285 210- 00827 *Reset Pull Box 4.000 0. 000
EACH 1. 000 292.00
292. 00000 1.000 292.00
0290 210-01720 Reset Air Vent 3. 000 0. 000
EACH 0. 000 0.00
424.50000 0. 000 0. 00
0295 210- 04010 Adj ust Manhol e 19. 000 8. 000
EACH 0. 000 0.00
430. 50000 8. 000 3,444.00
0300 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0.00
594. 00000 0. 000 0. 00
0305 210- 04050 Adj ust Val ve Box 57. 000 6. 000
EACH 5.000 877.50
175. 50000 11. 000 1, 930. 50
0310 212-00006 *Seedi ng (Native) 3.320 1.600
ACRE 0. 000 0.00
467. 50000 1.600 748. 00
0315 212-00028 *Seedi ng (et ands) 1.200 1.200
ACRE 0. 000 0.00
2, 337. 00000 1.200 2,804. 40
0320 212-00032 *Soi | Condi tioni ng 2. 000 0. 000
ACRE 0. 000 0.00
3, 355. 00000 0. 000 0. 00
0325 212- 00047 *Soi | Preparation (Special) 0. 400 0. 000
ACRE 0. 000 0.00
4, 674. 00000 0. 000 0. 00
0330 213-00002 *Mil ching (Weed Free Hay) 2. 000 0. 000
ACRE 0. 000 0.00
467. 50000 0. 000 0. 00



CONTI D C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 213-00005 *Mul ching (Decorative) 5, 820. 000 0. 000
CF 0. 000 0.00
7.00000 0. 000 0. 00
0340 213-00011 *Mul ching (Hydraulic) 2.700 2.700
ACRE 0. 000 0. 00
3, 506. 00000 2.700 9, 466. 20
0345 213-00061 *Mul ch Tackifier 400. 000 0. 000
LB 0. 000 0. 00
2.30000 0. 000 0. 00
0350 213-00100 *Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
701. 00000 0. 000 0.00
0355 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 685. 00000 0. 000 0.00
0360 214- 00220 *Deci duous Tree (2 Inch Caliper) 8. 000 8. 000
EACH 0. 000 0. 00
292. 00000 8. 000 2,336. 00
0365 214- 00225 *Deci duous Tree (2.5 Inch Caliper) 8. 000 0. 000
EACH 0. 000 0. 00
368. 00000 0. 000 0.00
0370 214-00230 *Deci duous Tree (3 Inch Caliper) 3. 000 1. 000
EACH 0. 000 0. 00
537. 50000 1. 000 537.50
0375 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 390. 000 135. 000
EACH 0. 000 0. 00
34. 70000 135. 000 4, 684. 50
0380 214-00908 *Perennials (1 Quart Container) 1, 793. 000 0. 000
EACH 0. 000 0. 00
19. 80000 0. 000 0. 00
0385 214-01015 *WI1low Cuttings 1, 250. 000 1, 250. 000
EACH 0. 000 0. 00
1. 45000 1, 250. 000 1, 812.50



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 214-01200 *Pl ant (Tubel i ng) 10, 550. 000 10, 550. 000
EACH 0. 000 0. 00
1. 45000 10, 550. 000 15, 297. 50
0395 215-00010 *Transpl ant Tree 9. 000 6. 000
EACH 0. 000 0. 00
117. 00000 6. 000 702. 00
0400 216-00030 *Soi | Retention Bl anket (Special) 3, 500. 000 3, 500. 000
SY 0. 000 0. 00
2.90000 3, 500. 000 10, 150. 00
0405 217-00015 *Noxi ous Weed Managenent 9, 680. 000 4,077.000
SY 0. 000 0. 00
0. 15000 4,077. 000 611. 55
0410 304- 05000 Aggregate Base Course (C ass 5) 1, 018. 150 1,018. 150
TON 0. 000 0. 00
17. 40000 1, 018. 150 17,715.81
0415 304- 06000 Aggregate Base Course (C ass 6) 14, 541. 430 12, 462. 670
TON 2,078. 760 34,507. 42
16. 60000 14, 541. 430 241, 387.74
0420 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 5, 381. 000 3,018. 240
TON 732.530 82, 043. 36
112. 00000 3,750. 770 420, 086. 24
0425 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 198. 000 0. 000
TON 0. 000 0. 00
240. 50000 0. 000 0. 00
0430 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 2, 005. 000 1, 015. 070
TON 0. 000 0. 00
78.20000 1, 015. 070 79, 378. 47
0435 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 590. 000 259. 780
TON 0. 000 0. 00
132. 50000 259. 780 34, 420. 85
0440 411-10255 *Enul sified Asphalt (Sl ow Setting) 97. 200 97. 200
CGAL 0. 000 0. 00
3.90000 97. 200 379. 08



CONTI D C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 412-00600 Concrete Pavenent (6 Inch) 4, 876. 000 3,617. 000
SY 0. 000 0. 00
35. 50000 3,617. 000 128, 403. 50
0450 412-01000 *Concrete Pavenent (10 Inch) 30, 710. 000 10, 261. 000
5% 2,323.000 95, 823. 75
41. 25000 12, 584. 000 519, 090. 00
0455 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 2, 837.000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0460 420-00132 Geotextile (Separator) (Cass 1) 13, 686. 000 10, 254. 000
SY 3, 432. 000 8, 065. 20
2.35000 13, 686. 000 32,162. 10
0465 420-00200  Geotextile (Weed Barrier) 1, 940. 000 0. 000
SY 0. 000 0. 00
0. 60000 0. 000 0. 00
0470 503-00018 *Drilled Caisson (18 Inch) 8. 000 0. 000
LF 8. 000 1, 168. 00
146. 00000 8. 000 1, 168. 00
0475 503-00036 *Drilled Caisson (36 Inch) 114. 000 114.000
LF 0. 000 0. 00
292. 00000 114. 000 33, 288. 00
0480 504-08050 Stone Landscape Wl | 2, 300. 000 2,268. 000
SF 0. 000 0. 00
33. 60000 2,268. 000 76, 204. 80
0485 506- 00036 Gouted Riprap (36 Inch) (Special) 23. 000 23. 000
CY 0. 000 0. 00
199. 00000 23. 000 4,577.00
0490 507-00100 Concrete Slope and Ditch Paving (Reinforced) 79. 920 79.920
CY 0. 000 0. 00
263. 50000 79. 920 21, 058. 92
0495 514- 00201 *Pedestrian Railing (Steel)(Special) 580. 000 106. 000
LF 2.000 138. 00

69. 00000 108. 000 7,452.00



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 518-00106 Waterstop (6 Inch) 21.000 12. 000
LF 0. 000 0. 00
10. 00000 12. 000 120. 00
0505 601-01050 *Concrete Cass B (Wll) 20. 000 20. 000
CcY 0. 000 0. 00
420. 50000 20. 000 8, 410. 00
0510 601-03050 *Concrete Cass D (Wll) 360. 000 191. 800
CcY 0. 000 0. 00
324. 00000 191. 800 62, 143. 20
0515 601-40301 *Structural Concrete Coating 3,997. 000 1,574. 000
SF 0. 000 0. 00
1. 95000 1, 574. 000 3, 069. 30
0520 601-40302  *Structural Concrete Coating (Anti-Gaffiti) 3,997. 000 1,574. 000
SF 0. 000 0. 00
0. 80000 1, 574. 000 1, 259. 20
0525 601-40401 *Structural Concrete Stain 40, 134. 000 445. 000
SF 0. 000 0. 00
1. 95000 445. 000 867.75
0530 602-00000 *Rei nf orcing Steel 3,114. 000 1, 070. 000
LB 0. 000 0. 00
1. 00000 1, 070. 000 1, 070. 00
0535 602- 00020 Reinforcing Steel (Epoxy Coated) 24,541. 000 13, 573. 000
LB 0. 000 0. 00
1. 05000 13, 573. 000 14, 251. 65
0540 603-82006 6 Inch Ductile Iron Pipe 135. 000 40. 000
LF 21. 000 1,476. 30
70. 30000 61. 000 4,288. 30
0545 603-82008 8 Inch Ductile Iron Pipe 160. 000 0. 000
LF 0. 000 0. 00
77.20000 0. 000 0. 00
0550 603-82012 12 Inch Ductile Iron Pipe 633. 000 446. 000
LF 118. 000 8, 684. 80
73. 60000 564. 000 41, 510. 40



CONTI D: C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO. 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 603-82016 16 Inch Ductile Iron Pipe 76. 000 30. 000
LF 0. 000 0. 00
89. 20000 30. 000 2,676.00
0560 604-13006 *Inlet Type 13 (5 Foot) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 055. 00000 0. 000 0. 00
0565 604- 19105 *Inlet Type R L 5 (5 Foot) 19. 000 8. 750
EACH 1.500 4,413. 00
2,942. 00000 10. 250 30, 155. 50
0570 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 210. 00000 1.000 3,210.00
0575 604- 19205 *Inlet Type R L 10 (5 Foot) 2. 000 1.000
EACH 0. 000 0. 00
4, 233. 00000 1.000 4,233.00
0580 604- 19305 *Inlet Type R L 15 (5 Foot) 4.000 1.000
EACH 0. 000 0. 00
4, 415. 00000 1.000 4,415.00
0585 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 788. 00000 1.000 4,788.00
0590 604- 19505 *Inlet Type RL 20 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 168. 00000 0. 000 0. 00
0595 604- 20002 *Qutlet Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
7, 048. 00000 1.000 7,048. 00
0600 604- 30005 Manhol e Sl ab Base (5 Foot) 7.000 5. 000
EACH 0. 000 0. 00
1, 497. 00000 5. 000 7,485. 00
0605 604-30010 Manhol e Sl ab Base (10 Foot) 20. 000 10. 000
EACH 1. 000 1, 809. 00
1, 809. 00000 11. 000 19, 899. 00



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 17583- BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 4. 000
EACH 0. 000 0. 00
1, 987. 00000 4. 000 7,948. 00
0615 604-31010 Manhol e Box Base (10 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
9, 023. 00000 9. 000 81, 207. 00
0620 604-31015 Manhol e Box Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 628. 00000 1. 000 9, 628. 00
0625 604-39010 Manhol e Speci al (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
10, 470. 00000 2.000 20, 940. 00
0630 604-39015 Manhol e Speci al (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
12, 500. 00000 2.000 25, 000. 00
0635 604-83108 8 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 339. 000 339. 000
LF 0. 000 0. 00
54. 60000 339. 000 18, 509. 40
0640 607-11530 *Fence (Speci al) 4, 005. 000 3, 904. 000
LF 0. 000 0. 00
12. 20000 3, 904. 000 47, 628. 80
0645 607-11580 *Fence (Tenporary) 1, 575. 000 1, 575. 000
LF 0. 000 0. 00
2.35000 1, 575. 000 3,701. 25
0650 608- 00006 Concrete Sidewal k (6 Inch) 10, 350. 000 1, 869. 000
SY 0. 000 0. 00
29. 00000 1, 869. 000 54, 201. 00
0655 608-00010 Concrete Curb Ranp 406. 000 249. 000
SY 0. 000 0. 00
108. 00000 249. 000 26, 892. 00
0660 608- 00100 Rei nforced G ass/ Concrete Porous Pavenent 423. 000 423. 000
SY 0. 000 0. 00
105. 00000 423. 000 44, 415. 00
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PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0665 608-00350 Concrete Sidewal k (Col ored) 1, 548. 000 583. 000
5% 70. 000 3,031. 00
43. 30000 653. 000 28, 274. 90
0670 609-21010 Curb and Qutter Type 2 (Section I-B) 7,382.000 0. 000
LF 0. 000 0. 00
7.90000 0. 000 0. 00
0675 609-21011 Curb and CGutter Type 2 (Section I-M 754. 000 70. 000
LF 0. 000 0. 00
11. 50000 70. 000 805. 00
0680 609-21020 Curb and Qutter Type 2 (Section I1-B) 5,429. 250 4,767. 250
LF 662. 000 7,546. 80
11. 40000 5,429. 250 61, 893. 45
0685 609-24008 CQutter Type 2 (8 Foot) 492. 000 277.000
LF 0. 000 0. 00
43. 90000 277.000 12, 160. 30
0690 609-40130  Curb (Median) (Special) 3, 338. 000 0. 000
LF 0. 000 0. 00
15. 60000 0. 000 0. 00
0695 610- 00010 Medi an Cover Material (Decorative) 18, 846. 000 0. 000
SF 0. 000 0. 00
6. 25000 0. 000 0. 00
0700 610- 00020 Medi an Cover Material (Patterned Concrete) 290. 000 0. 000
SF 0. 000 0. 00
7.60000 0. 000 0. 00
0705 613-00026 *1-1/4 Inch HDPE Conduit (Bored) 3, 629. 000 233. 000
LF 0. 000 0. 00
9. 95000 233. 000 2,318. 35
0710 613-00206 *2 Inch Electrical Conduit (Bored) 1, 311. 000 1, 311. 000
LF 0. 000 0. 00
9. 35000 1, 311. 000 12, 257. 85
0715 613-00306 *3 Inch Electrical Conduit (Bored) 1, 960. 000 1, 146. 000
LF 0. 000 0. 00
11. 10000 1, 146. 000 12, 720. 60
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PCN: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0720 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 987. 000 4,261. 000
LF 1, 193. 000 8, 351. 00
7.00000 5, 454. 000 38,178. 00
0725 613-01300 *3 Inch Electrical Conduit (Plastic) 2,720. 000 234. 000
LF 100. 000 965. 00
9. 65000 334. 000 3,223.10
0730 613-07000 *Pul | Box (Special) 5. 000 4. 000
EACH 1. 000 619. 50
619. 50000 5. 000 3,097.50
0735 613-07023 *Pul | Box (24"x36"x24") 2.000 2.000
EACH 0. 000 0. 00
619. 50000 2.000 1, 239. 00
0740 613-10000 *Wring 1. 000 0. 500
LS 0. 000 0. 00
68, 945. 00000 0. 500 34,472.50
0740 MATERI AL ALLOMANCE Wi ng 0. 500
LS 0. 000 0. 00
25,127. 93000 0. 500 12, 563. 97
0745 613-30350 *Li ght Standard Al um num (35 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 856. 00000 0. 000 0. 00
0750 613-34350 *Li ght Standard Metal (35 Foot) 43. 000 20. 000
EACH 0. 000 0. 00
3, 856. 00000 20. 000 77,120. 00
0750 MATERI AL ALLOMNCE Li ght Standard Metal (35 Foot) 23. 000
EACH 0. 000 0. 00
2,131. 00000 23. 000 49, 013. 00
0755 613-40010 *Li ght Standard Foundati on 43. 000 20. 000
EACH 0. 000 0. 00
1, 163. 00000 20. 000 23, 260. 00
0760 613-70250 *Luni nai re Hi gh Pressure Sodium (250 Watt) 43. 000 26. 000
EACH 2.000 2,486. 00
1, 243. 00000 28. 000 34, 804. 00
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PCN: 17583-BI D ESTI MATE RUN
PRQJECT: STU C0881- 024 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 17. 000
Wat t
) EACH -2.000 -1,361.50
680. 75000 15. 000 10, 211. 25
0765 614-00011 *Sign Panel (Oass I) 1,329. 380 73. 250
SF 11.188 130. 90
11. 70000 84.438 987. 92
0770 614-00012 Sign Panel (Class Il) 98. 000 16. 370
SF 0. 000 0. 00
17. 50000 16. 370 286. 48
0775 614-00216 *Steel Sign Post (2x2 Inch Tubing) 468. 000 10. 000
LF 0. 000 0. 00
14. 00000 10. 000 140. 00
0780 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
496. 50000 0. 000 0. 00
0785 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 5. 000
EACH 3. 000 1, 647.00
549. 00000 8. 000 4,392.00
0790 614-70336 *Traffic Signal Face (12-12-12) 27.000 21.000
EACH 5. 000 3, 552. 50
710. 50000 26. 000 18, 473. 00
0795 614- 70560 *Traffic Signal Face (12-12-12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00
1, 128. 00000 3. 000 3,384.00
0800 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
3, 587. 00000 2.000 7,174.00
0805 614-72886 *Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00
5, 703. 00000 4.000 22,812.00
0810 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 1. 000
EACH 1. 000 13, 695. 00

13, 695. 00000 2.000 27, 390. 00
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PCN: 17583-BI D ESTI MATE RUN
PRQJECT: STU C0881- 024 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 MATERI AL ALLOMANCE Li ght Pole Steel (1-40Ft Mast Arnm) 1.000
EACH -1. 000 -8,936.00
8, 936. 00000 0. 000 0. 00
0815 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
14, 580. 00000 1.000 14, 580. 00
0820 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
14, 420. 00000 2.000 28, 840. 00
0825 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
15, 225. 00000 1.000 15, 225. 00
0830 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 2.000 1. 000
EACH 1. 000 7,011. 00
7,011. 00000 2.000 14, 022. 00
0835 614-84100 *Traffic Signal Pedestal Pole Al unmi num 2.000 0. 000
EACH 0. 000 0. 00
1, 402. 00000 0. 000 0. 00
0840 614-86000 *Traffic Signal Controller (Master) 2.000 2.000
EACH 0. 000 0. 00
14, 010. 00000 2.000 28, 020. 00
0845 614-86105 *Tel enetry (Field) 2. 000 0. 000
EACH 0. 000 0. 00
3, 506. 00000 0. 000 0. 00
0850 614-87413 *Fiber Optic Cable (Milti Mde) (12 Strands) 500. 000 400. 000
LF 0. 000 0. 00
4.50000 400. 000 1, 800. 00
0855 614-87497 *Fi ber Optic Cable (Milti Mde) (96 Stands) 1, 000. 000 0. 000
LF 0. 000 0. 00
7.35000 0. 000 0. 00
0860 619- 00001 Water Meter 90. 000 62. 000
EACH 13. 000 5,817.50

447.50000 75. 000 33, 562. 50
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PON: 17583-BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0865 619-40060  3/4 Inch Copper Pipe 3, 638. 000 2,297. 000
LF 332. 000 4, 415. 60
13. 30000 2, 629. 000 34, 965. 70
0870 619-40080 1 Inch Copper Pipe 194. 000 125. 000
LF 18. 000 333. 00
18. 50000 143. 000 2, 645. 50
0875 619-40120  1-1/2 Inch Copper Pipe 14. 000 0. 000
LF 0. 000 0. 00
96. 80000 0. 000 0.00
0880 619-50080  *1 Inch Plastic Pipe 5, 183. 000 0. 000
LF 0. 000 0. 00
3. 20000 0. 000 0.00
0885 619-50120  *1-1/2 Inch Plastic Pipe 7, 950. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0.00
0890 619-50240  *3 Inch Plastic Pipe 1, 142. 000 0. 000
LF 0. 000 0. 00
4. 95000 0. 000 0.00
0895 619-75064 8 Inch Gate Val ve 2.000 0. 000
EACH 0. 000 0.00
1, 399. 00000 0. 000 0.00
0900 619-77400 Curb Stop and Box 99. 000 70. 000
EACH 13. 000 1, 306. 50
100. 50000 83. 000 8, 341. 50
0905 619-78048 6 Inch Fire Hydrant 6. 000 0. 000
EACH 1. 000 6, 130. 00
6, 130. 00000 1. 000 6, 130. 00
0910 623-00156  *Irrigation Bubbl er 2, 233. 000 0. 000
EACH 0. 000 0.00
9. 05000 0. 000 0.00
0915 623-00187  *3/4 Inch Air Relief Unit 4.000 0. 000
EACH 0. 000 0. 00
23. 40000 0. 000 0.00
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PRQIECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0920 623-01708 *1 Inch Backfl ow Preventer 2. 000 0. 000
EACH 0. 000 0. 00
134. 50000 0. 000 0. 00
0925 623-02008 *1 Inch Drain Valve 4.000 0. 000
EACH 0. 000 0. 00
23. 40000 0. 000 0. 00
0930 623-03108 *1 Inch Automatic Control Valve 14. 000 0. 000
EACH 0. 000 0. 00
64. 30000 0. 000 0. 00
0935 623-03112 *1-1/2 Inch Automatic Control Valve 16. 000 0. 000
EACH 0. 000 0. 00
84. 10000 0. 000 0. 00
0940 623-04000 *Control Wre 24 Volt 102, 011. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0945 623- 04002 *Power Source Wre 620. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0950 623-04008 *1 I nch Quick-Coupl er Val ve 7.000 0. 000
EACH 0. 000 0. 00
40. 90000 0. 000 0. 00
0955 623-05008 *1 Inch Gate Val ve 4.000 0. 000
EACH 0. 000 0. 00
40. 90000 0. 000 0. 00
0960 623-07008 1 Inch Water Meter 2.000 0. 000
EACH 0. 000 0. 00
2,629. 00000 0. 000 0. 00
0965 623-07500 *Soi | Mbisture Sensor 2.000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0. 00
0970 623-07600 *1-1/2 Inch Fl ow Sensor 2. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
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REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0975 623-08124 *24 Station Automatic Controller 2.000 0. 000
EACH 0. 000 0.00
7,011. 00000 0. 000 0.00
0980 623-08200 *Master Controller 2.000 0. 000
EACH 0. 000 0.00
76. 00000 0. 000 0.00
0985 623-09900 *Sprinkl er System 1. 000 1. 000
LS 0. 000 0.00
35, 055. 00000 1. 000 35, 055. 00
0990 624-28016 15 Inch Drainage Pipe (Cass 8) (Conplete in Place) 652. 000 533. 000
LF 0. 000 0.00
38. 80000 533. 000 20, 680. 40
0995 624-28019 18 Inch Drainage Pipe (Oass 8) (Conplete in Place) 1, 308. 000 1, 100. 000
LF 0. 000 0.00
36. 50000 1, 100. 000 40, 150. 00
1000 624-28025 24 Inch Drainage Pipe (Oass 8) (Conplete in Place) 376. 000 91. 000
LF 0. 000 0.00
44. 60000 91. 000 4, 058. 60
1005 624-28031 30 Inch Drainage Pipe (Oass 8) (Conplete in Place) 343. 000 0. 000
LF 0. 000 0.00
59. 20000 0. 000 0.00
1010 624- 28037 36 Inch Drainage Pipe (Oass 8) (Conplete in Place) 332. 000 48. 000
LF 0. 000 0.00
79. 70000 48. 000 3, 825. 60
1015 624-28043 42 Inch Drai nage Pipe (Cass 8) (Conplete in Place) 18. 000 18. 000
LF 0. 000 0.00
128. 00000 18. 000 2,304. 00
1020 624- 28049 48 Inch Drai nage Pipe (Cass 8) (Conplete in Place) 79. 000 79. 000
LF 0. 000 0.00
111. 00000 79. 000 8, 769. 00
1025 624- 28055 54 Inch Drainage Pipe (Oass 8) (Conplete in Place) 725. 000 725. 000
LF 0. 000 0.00
153. 00000 725. 000 110, 925. 00
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NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1030 624-48043 42 I n Equival ent Drainage Pipe Elliptical (O ass 8) 528. 000 528. 000
LF 0. 000 0. 00
120. 00000 528. 000 63, 360. 00
1035 624- 48055 54 Inch Equival ent Drainage Pipe Elliptical (O ass 8) 480. 000 464. 000
LF 0. 000 0. 00
174.50000 464. 000 80, 968. 00
1040 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 050 3,117.00
62, 340. 00000 0. 550 34, 287. 00
1045 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
1050 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
37, 445. 00000 0. 500 18, 722. 50
1055 627- 00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
205. 50000 0. 000 0.00
1060 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 235. 000 122.000
GAL 42.000 1, 348. 20
32. 10000 164. 000 5, 264. 40
1065 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 4,207. 000 0. 000
SF 0. 000 0. 00
11. 90000 0. 000 0. 00
1070 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 482. 000 221.000
11
) SF 0. 000 0. 00
18. 00000 221. 000 3,978. 00
1075 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 2, 580. 000 387. 000
SF 0. 000 0. 00
12. 90000 387. 000 4,992. 30
1080 629-01001  *Survey Monument (Type 1) 116. 000 0. 000
EACH 0. 000 0. 00
72. 50000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1085 629-01004  *Survey Monument (Type 4) 12. 000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1090 629-01005  *Survey Monunent (Type 5) 3.000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1095 629-01006  *Survey Monunent (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1100 629-01031 Survey Monurent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1105 629-01065 *Survey Monunent (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1110 629-01110 *Locat e Monunents 8. 000 8. 000
HOUR 0. 000 0. 00
146. 00000 8. 000 1, 168. 00
1115 630-00000  *Fl aggi ng 6, 032. 500 5, 351. 500
HOUR 681. 000 16, 684. 50
24.50000 6, 032. 500 147, 796. 25
1120 630- 00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00
58. 40000 0. 000 0. 00
1125 630- 00007 *Traffic Control Inspection 200. 000 136. 000
DAY 14. 000 817. 60
58. 40000 150. 000 8, 760. 00
1130 630-00012 *Traffic Control Management 444. 000 162. 000
DAY 21.000 9, 817.50
467. 50000 183. 000 85, 552. 50
1135 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 1. 000
EACH 0. 000 0. 00
935. 00000 1. 000 935. 00
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UNIT PRI CE
CAT NO0200 ROADVWAY
1140 630-80335 *Barricade (Type 3 MA) (Tenporary) 26. 000 13. 000
EACH 0. 000 0. 00
117. 00000 13. 000 1, 521. 00
1145 630- 80341 *Construction Traffic Sign (Panel Size A) 100. 000 34.000
EACH 0. 000 0. 00
93. 50000 34. 000 3,179.00
1150 630- 80342 *Construction Traffic Sign (Panel Size B) 78. 000 31.000
EACH 0. 000 0. 00
117. 00000 31. 000 3,627.00
1155 630- 80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
117. 00000 2.000 234.00
1160 630- 80344 *Construction Traffic Sign (Special) 288. 000 144. 000
SF 0. 000 0. 00
24.50000 144. 000 3,528. 00
1165 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
9, 348. 00000 1. 000 9, 348. 00
1170 630- 80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 0. 000 0. 00
935. 00000 1. 500 1, 402. 50
1175 630- 80360 *Drum Channel i zi ng Devi ce 379. 000 189. 500
EACH 0. 000 0. 00
35. 10000 189. 500 6, 651. 45
1180 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
29. 80000 0. 000 0. 00
1185 630-80380 *Traffic Cone 500. 000 87. 500
EACH 0. 000 0. 00
11. 70000 87.500 1,023.75
1190 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
17, 530. 00000 0. 000 0. 00
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UNIT PRI CE
CAT NO0200 ROADVWAY
1195 700- 70010 F/ A M nor Contract Revisions 750, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70011 F/ A Partnering 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700- 70012 F/ A Asphalt Pavenent |ncentive 4, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700-70013 F/ A Concrete Pavenent |ncentive 82, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70018 F/ A Roadway Snoot hness | ncentive 57, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70021 F/ A On- The-Job Trai nee 1, 536. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700- 70022 F/ A QIT Col orado Training Program 5, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700- 70060 F/' A Adjust Uilities 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700- 70082 F/ A Furnish & Install El ectrical Service 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700-70270 F/ A Water Lines 200, 000. 000 0. 000
FA 3,493. 490 3,493. 49
1. 00000 3,493. 490 3,493. 49



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 25
PON: 17583- BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0011 10: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1250 700-70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1255 700- 70589 F/ A Environmental Health & Safety Managenent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1275 420- 00300 Geotextile (Reinforcenent) Geotextile to reinforce the 5, 770. 000 5, 770. 000
pat hway around Bar num Lake due
SY 0. 000 0. 00
6. 30000 5, 770. 000 36, 351. 00
1280 900- 00006 Added Item (Dol lar)/ PR CE REDUCTI ON OVERVEI GHT 0. 000 -100. 000
VEH CLES
DOL 0. 000 0. 00
1. 00000 -100. 000 -100. 00
1285 900- 00014 Added Item (Lunp Sum)/ BOULDERS AND BOLLARDS FOR BARNUM 1. 000 1. 000
PARK
LS 0. 000 0. 00
3, 820. 00000 1. 000 3, 820. 00
1290 623-09900 Sprinkl er System PER CI TY AND COUNTY OF DENVER 1. 000 1. 000
LS 0. 000 0. 00
35, 089. 00000 1. 000 35, 089. 00
1295 700-70016 F/ A Fuel Cost Adjustnent ADDI TION OF LINE | TEM NOT 9, 596. 670 8,967.670
I NCLUDED | N THE ORI G NAL CONTRACT
FA 629. 000 629. 00
1. 00000 9, 596. 670 9, 596. 67
1305 900-00014 Added Item (Lunmp Sum)/ CRI SS-CROSS PATTERN FOR BI RD 1. 000 1. 000
FENCE BARNUM PARK
LS 0. 000 0. 00
1, 814. 00000 1. 000 1, 814.00
1310 700-70190 F/ A El ectric Service POANER SUPPLY TO 159 FEDERAL BLVD 10, 633. 900 0. 000
FA 10, 633. 900 10, 633. 90
1. 00000 10, 633. 900 10, 633. 90
1315 625-00001 Construction Surveying (Hourly) ADDI TI ONAL SURVEYI NG 4. 500 4. 500
HOUR 0. 000 0. 00
100. 00000 4. 500 450. 00
1320 900- 00006 Added Item (Dol lar)/ VI OLATI ON OF WORKI NG TI ME 0. 000 -150. 000
DOL 0. 000 0. 00
1. 00000 -150. 000 -150. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1325 210- 00300 Reset Brick Pavers RESET BRI CK PAVERS 75. 000 0. 000
SY 75. 000 4, 556. 25
60. 75000 75. 000 4,556. 25
1330 619-75048 6 In Gate Val ve 1. 000 0. 000
EACH 1. 000 1, 396. 37
1, 396. 37000 1. 000 1, 396. 37
CAT 0200 CURRENT AMI $ 9, 677,849.06 $ 414,384.99$ 4,724, 367.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1260 620- 00002 Field Ofice (Oass 2) 1. 000 0. 760
EACH 0. 020 1, 651. 90
82, 595. 00000 0. 780 64, 424.10
1265 620-00012 Field Laboratory (O ass 2) 1. 000 0. 880
EACH 0.010 636. 90
63, 690. 00000 0. 890 56, 684. 10
1270 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 445. 00000 1. 000 4, 445. 00
1300 250-00010 Environnmental Heal th and Safety Management PREPARATI ON 2, 255. 000 2, 255. 000
OF THE MATERI ALS MANAGEMENT PLAN
LS 0. 000 0. 00
1. 00000 2, 255. 000 2,255.00
CAT 0400 CURRENT AMI  $ 152,985.00 $ 2,288.80 % 127, 808. 20
PRQJIECT TOTAL CURRENT AMI $ 9, 830, 834.06 $ 416, 673.79$ 4,852, 175. 20




